AUDA SreetScape Update Septr, 2005

- | CONSTRUCTION
PROJECT UPDATE

From September 2nd—September 9th, please antici-
pate construction work primarily in the work zones.
Linden Avenue & Lewis Street have been re-opened
to traffic. Please anticipate periodic traffic detours
for southbound traffic on High Street to facilitate
construction work.

On Thursday, September 3rd anticipate night work to
facilitate work on water reconnections to PCWA’s
waterline. Due to the recent 49 Fire, Pacific Gas &
Electric underground work has been slightly delayed.
Expect PG&E to be back on site by the end of the
week

" Cook Engineering commenced work on the construc-
tion of the Auburn monument in front of the businesses between Linden Ave and Lewis St. and the interpretive
pedestal in front of wells Fargo. Construction continues on the g | I

traffic signal poles. Cook anticipates the handicap ramps and :
sidewalk concrete work to start September 11th.

Cook Engineering remains ahead of the construction schedule.
No construction work is planned for Labor Day. Cook Engineer-
ing anticipates the work zones to shift to the other side of High
Street between Elder’s Bus Station and Wildflower by the end
of September.

Please remember that businesses are open during construction
and there is public parking located on Lincoln Way near Elder’s,
near Depoe Bay and near E. Placer St.

Public meetings are being held every Tuesday at noon in front
of Froggs where questions can be addressed. The merchants
and public are encouraged to attend.
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